
Du'Bois J. Ferguson 
Remediation Manager 

Schlumberger Oilfield Service 
300 Schlumberger Drive 
Sugar Land, TX 77478 
Tel: 281-285-3692 
DP erguson3 @.slb .com 

May 10, 2010 

Section Chief 
Environmental Enforcement Section 
U.S. Department of Justice 
PC Box 7611 
Washington, DC 20044-7611 

VIA FedEx Overnight 

Craig Zeller 
Remedial Project Manager 
Superfund Division 
U.S. EPA Region 4 
61 Forsyth Street, SW 
Atlanta, GA 30303 

Re: DOJ Case No. 90-11-2-696/1 

Subject: April 2010 Monthly Report 
Sangamo Weston/Twelvemile Creek/Lake Hartwell Superfund Site 
Natural Resources Trustees Consent Decree 

Dear Section Chief: 

In accordance with the Consent Decree and Section XIV of the Unilateral Administrative Order 
for the above referenced site, Schlumberger is required to submit Progress Reports on a quarterly 
basis. Given the current pace of activities, we will be submitting Progress Reports on a monthly 
basis until further notice in satisfaction of the reporting requirements of the Consent Decree and 
Unilateral Administrative Order. 

In keeping with Paragraph 20 of the Consent Decree: 

I certify that the information contained in or accompanying this submission is true, 
accurate and complete. This certification is based on my personal preparation, 
review, or analysis of the submission, and/or supervision of persons who, acting on 
my instructions, made the verification that the submitted information is true, accurate 
and complete. 

If you have any questions, please do not hesitate to contact me at (281) 285-3692. 

Sincerely, 

I 
rx 

DuBois J. Ferguson 
Remediation Manager 
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cc: Honorable G. Ross Anderson, Jr. 
G. Ross Anderson, Jr. Federal Building 
and United States Courthouse 
315 South McDuffie Street, 2nd Floor 
Anderson, SC 29624 

Honorable William W. Wllkins 
Nexsen Pruet 
55 E. Camperdown Way 
SuiteAOO 
Greenville SC 29601 

Leon C. Harmon Esq. 
Nexsen Pruet 
55 E. Camperdown Way 
Suite 400 
Greenville SC 29601 

John Cresswell 
Assistant Director 
Division of Site Assessment and Remediation 
Bureau of Land &Waste Management 
SC Department of Health and 
Environmental Control 
2600 Bull Street 
Columbia^ SC 29201 

Regional Solicitor's Office 
U.S. Department of the Interior 
Attn: Harriet M. Deal 
75 Spring Street, SW Room 304 
Atlanta, GA 30303 

Diane Beeman 
Ecological Services Office 
U.S. Fish and Wildlife Service 
176 Croghan Spur Road, Suite 200 
Charleston, SC 29407 

Paul League 
iSC Department of Natural Resources 
Office of Chief Counsel 
1000 Assembly Street 
Columbia, SC 29202 

Anthony Rabem 
Georgia Department of Natural Resources 
3695 Highway 197 



Clarkesviile, GA 30523 

Office of the Attorney General 
Timothy J. Ritzka 
Assistant Attorney General 
40 Capitol Square :SW 
Atlanta, GA 30334 

Jamie Sykes 
Richard B. Russell Project Office 
4144 Russell Dam DfiVe 
Elberton, GA 30635 

Frank S. Holleman III 
Wyche Burgess Freeman & Parham, PA. 
44 East Camperdown Way 
Greenville SC 29601-3591 

Mr. Paul Doody 
ARCADIS 
6723 Towpath Road' 
Syracuse, NY 13214-0066 

Mr. John N. Hanson 
Beveridge & Diamond, P.O. 
13501 Street, N.W. 
Suite 700 
Washington, D.C. 20005-3311 



April 2010 Monthly Report 
Sangamo Weston/Twelvemlle Creek/Lake Hartwell Superfund Site 

Operable Unit 2 

Activities Completed 
• Continued to install and maintain erosion and' sediment controls at the SMU site 

including permanent and temporary ponds, a diversion ditch, a double row of slit 
fence around the entire site, waddles, hay bales, check dams, retention 
structures, and additional sur^ce material (i.e., seeding, erosion control blankets, 
riprap). 

• Continued Installation of the dredge materials handling equipment and water 
treatment components. 

• Continued sampling and analysis program for creek turbidity and water treatment 
system effluent water. 

• Continued sediment dredging in Twelvemile Creek adjacent to and downstream 
of Ball's Beach and at Woodslde Dam I (WS1) impoundment. 

o Continued placement of 24" Protective Layer within the SMU. 
• Initiate and continued sieve analysis and permeability testing on SMU Protective 

Layer material. 
• Initiated thickness testing/depth verifications on SMU Protective Layer material. 
• Installed ModuTank double layer liner system. 
• Initiated installation of groundwater monitoring wells. 
• Initiated and continued dredge verification surveying. Completed; dredge 

obstruction survey. 
• On April 9, 2010, Diane Duncan (USFWS) and Larry Dyck conducted a visit to 

the SMU site for a tour (escorted by Don Glenn of Weston), 
• On April 1:5, 2010, Cathy Marion (DNR) visited the SMU site. 
• On April 22, 2010; four visitors from SCDHEC (Greg Cassidy, Dave Oberly, Keith 

Collinsworth, and John Abernathy) conducted a visit to the SMU site to view 
monitoring well Installation and recent site activities. 

• On April 23, 2010, Judge Anderson visited the SMU site. 

Results of Sampling, Tests, and Other Data 
• Collected post-dredge survey data in Twelvemjle Creek in 100 foot interval 

sections. Once information from the first 500 foot section is complete, the 
information wNI be submitted in accordance with the Dredge Verification Plan, 

• Sampling and analysis Is being conducted relative to the creek turbidity, and 
water treatment system effluent water. Results are available onslte. 
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Plans, Reports, and other Deliverables 
• Analytical data related to samples collected from the SMU site by Rogers and 

Callcott Engineers, Inc. to assess water treatment effluent water were submitted 
to SCDHEC in an Exception Report (submitted April 19, 2010) and the March 
Monthly Report (submitted April 27, 2010) in Attachment 1. 

Work Planned for May 2010 
• Continue management of storm water BMPs. 
• Continue sediment dredging activities downstream of Ball's Beach and at WSI 

impoundment. 
• Continue placement of 24" Protective Layer/dredge material in SMU. 
• Continue dredge verification surveys. 
• Continue Protective Layer sampling and depth verifications. 
• Continue water treatment monitoring and processing. 

Problems Encountered, Anticipated Delays, Solutions 
• None at this time. 



ARCADIS 

Attachment 1 



ROGERS&CAIKXOT 
RO; Bo* 3655. Giwiivllle, SC 29606 

• Phono (864) 232-1556 • PAX (864) 233-9058 

7W:^PLdYEE.C3WN60 tXJMPANV 

April 19,2010 

Ms. MeUndaVickers 
Industrial Wastewater Permitting 

2600 Bull Street " 
Columbiia, South Corolliia 29201 

•\r:rr 

iliSifa Subject: Diischarge LiiUits Exception 
Twelvemiie di^ek Project Site - Schlmni>Bi^er 
Pickens County 

: Dear Ms. Vickers: 

:6n behalf of Schlumb^er, Rogers and Calleott is informing SCDHEC that results for TSS and 
PCBs for an effluent sample wUected on Tue^ay, April 13, 2010 at the TyelVernUe Creek 

The result for TSS from the 4/13/10 composite sample was 190 mg/L, and the PCB result was 
; 0i62 The system was shut down on Wednesday, April 15,2010 when Rogers & Callcott's 

juratory reported the TSS result to Schlumberger. It is our understanding that the system 
will lfo down while the issue is investigated and what corrective measures, if any, may be 

James M. Kirlin, PE 
Rogers and Calleott 
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cc: Gary Odom, Schlumberger 
Dii'Bois (Joe) Ferguson, Schlumberger 
George Maalouf, Rogers and Calleott Engineers, Inc. 

ENQINSERMO 
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R0GERS&(>IIXX)TT 
ENQtNBHR8,lNC. 

P.O. Box S6S5. Oreeoviilo. SC 29606 
i, 232-1536 • MX <864) 233-9038 

April 27,2010 

Mr. Dale Stoudemire, Manager 

i iSouft Enviironmentel Conto 
2600 Bull Street 
Coltimtfia, Soutii CarbWi^O^^^^ 

AN EMPtOYEE-jaWNED COMPANY 

Subji^: March 2010 Sampling Results Report 
Twelyemile Creek Restoration Project 
Pickens County 

Dear Mr. Stoudemire: 

sampling res 
the month of March 2010 in accordance with the Octb^ 15, 2009 approval letter from 
SCDHBC (Butch Swygert) to Arcadis (Chris Moody) and the March 11, 2010 SCDHEC 
cOnst^ction and operation approval memorandum. 
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Initial e<|uipment filling and testing of the system began on March 17, 2010. The liner in the 
system's Modular Settling Tank foiled on March 18, 2010 halting treatment operations. A new 
liner was installed on March 25,2010, but due to system testing and normal start-up procedures, 
the system did not operate long enough during attempted start-up to perfonn the sampling 
required in the October 15, 2009 letter. Therefore, no sampling results are available for N^h 
2010. The first samples were collected on April 6,2010. The results from these samples will be 
provided to SCDHEC by May 28,2010. ; ; 

If you have any questions, please call me at (864) 335-4961. 

James M. Kirl in, PE 
Rogers and Callcptt 

cc: Gary Odom, STC 
Du'Bois (Joe) Ferguson, STC 
George Maalouf, Rogers and Callcott Engineers, Inc. 
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